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1 Executive Summary 
 
1.1 Background 
 
In response to one of the many recommendations detailed in the Cultural Master 
Plan* (CMP) dated January 20, 2003, Bowen Island Arts Council (BIAC) was 
designated as the leading advisory organization to Bowen Island Municipal Council 
(BIM) for arts and cultural development, with responsibility to direct the 
implementation of the island’s Cultural Master Plan. 
 
One of the four themes resulting from the CMP included the recommendation for BIM 
to actively support and make a public priority the acquisition and expansion of arts 
and cultural facilities that are accessible to the community at large.  This was based 
on public feedback that established the need for arts and cultural facilities on Bowen 
Island.  When asked if the arts and cultural facilities were adequate on Bowen Island, 
two out of three respondents (63%) said ‘No’. Specific details on availability of 
current facilities are detailed in Section 2.1. 
 
To this end, a sub-committee of BIAC was created and named the Community Hall 
and Arts Centre Committee (CHAC Committee) in February 2004.  Its mandate is to 
plan, design, locate and realize the creation of a Community Hall and Arts Centre on 
Bowen Island.   
 
Membership of this committee includes representatives from a broad section of the 
arts community:  actors, producers, directors, musicians, literary artists, singers, 
arts entrepreneurs, theatre technicians and audience. The diverse nature of the 
committee members facilitates the goal to plan, design and locate a Community Hall 
and Arts Centre that meets most of the needs of each grouping. 
 
At the same time as CHAC Committee was established, an account specifically 
designated to receive donations in support of the creation of a Community Hall and 
Arts Centre on Bowen Island was opened.  Despite minimal direct fundraising 
initiatives up to the current date, the ‘Building Fund’ has received over $10,000 from 
supporters within the community.  Moreover, organizations such as Bowen Island 
Music Association (BIMA) and Bowen Island Film Society (BIFS) have made a 
commitment to donate $1 to the ‘Building Fund’ from every ticket sold to their 
events. 
 
Bowen Islanders are demonstrating their desire for a Community Hall and Arts 
Centre. 
 
*Note: The Cultural Master Plan (CMP) project was funded by BIM in early 2001, 
which subsequently led to the establishment of the Bowen Island Cultural Master 
Plan Steering Committee and hiring of planning consultants in Fall 2001.  
Presentation of the CMP took place in January 2003.
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1.2 Business Plan Objective 
 
The objective of this plan is two-fold: 
 

i. Based on the needs of the community at large, determine the best 
possible location, facility type and compatible multi-purpose usage 
(bearing in mind that a primary use is for the performing arts) 
whilst keeping building and ongoing operating costs as low as 
possible. 

 
ii. Use the completed Business Plan as a marketing and financing tool 

to assist in fundraising efforts both on and off-island. 
 

1.3 Business Plan Approach 
 
The CHAC Committee mandate is to plan, design, locate and realize the creation of a 
Community Hall and Arts Centre on Bowen Island.  The CHAC Committee is 
proposing to build a facility whose primary focus would be to act as a community hall 
and performing arts space for Bowen Islanders and visiting performers alike.  The 
facility will also be flexible enough to accommodate a wide range of events*: 
 
! Community/public meetings 
! Community dance-hall 
! Community exhibitions  
! Performance events for adult and youth audiences such as theatre, music, 

spoken word and dance 
! Festivals   
! Cinematic events 
! Conference centre 
! Seasonal fairs and events (Haunted house, volunteer fair, etc) 
! Art gallery and exhibitions (3D art, sculptures, oversize installations, etc). 
! Weddings and other celebrations 
! Bingo nights 
! Fundraisers 

 
* Note: In defining the requirements for an effective performing arts facility on 
Bowen, serious consideration has been given to the potential for additional uses of 
the facility for the benefit of the community. 
 
Based on detailed market research performed by the CHAC Committee in recent 
months, together with the results of the research completed through the CMP, the 
Business Plan will: 
 
! Demonstrate the need for a Community Hall and Arts Centre facility on Bowen 

Island including a listing of current facilities and their shortcomings 
! Show community support for such a facility 
! Define potential users of the facility 
! Identify potential locations for the Community Hall and Arts Centre on Bowen 

Island 
! Provide a preliminary building requirements description 
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3.3 Individual Supporters 
 
In addition to support from the various organizations across Bowen, there is 
significant interest from individuals on Bowen, as evidenced by the following findings 
of the CMP.  Some key results to note: 
 
! 385 completed surveys were received 
! 85% of respondents indicated arts and culture were important to them 

personally 
! 40% of survey respondents volunteer with one or more arts or cultural 

organizations on-island 
! 70% - 80% of Bowen Islanders had attended an arts event in the previous 

12-month period 
 
3.4 Conclusion 
 
A high level of support for performing arts and community events exists in the 
community.  The CMP not only identified more than 30 performing arts groups in the 
community, but also a large percentage of community members who feel that arts 
and culture is important to them personally, who regularly attend arts events, and 
who believe that the arts are a viable part of the island’s economy. 
 
These well supported areas of community events and arts performances require an 
adequate and publicly available facility in order to continue and grow.   
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4 Potential Users of the Community Hall and Arts 
Centre  

 
Through detailed research of all events posted in the Undercurrent for the year 2002, 
it is evident that a broad range of groups and individuals will make use of a facility 
specifically designed for performances, community gatherings and a variety of other 
uses. 
 
4.1 Bowen-based Performers and Presentations 
 
Without having to look any further than our own community, there are a total of 51 
active performance groups on Bowen likely to take advantage of a designated 
performance facility. 
 
In 2002, there were a total of 400 presentations* offered on Bowen Island involving 
1,690 volunteers, support staff and presenters.  Total attendance for the 2002 
events amounted to approximately 13,395 – this equates to each Bowen resident 
attending three events per year. 
 
See Appendix C for a complete breakout of 2002 Arts and Culture Overview 
(presenting groups, event types and facilities used). 
 
As well as the current schedule of events that take place year round, it is also 
expected that the following event types will be accommodated:   
 
! Special interest BIM Council meetings where high numbers of the public are 

expected to attend 
! Group meetings and rehearsal space 
! Community exhibition space  
! Art exhibitions: 3D art, sculptures, oversize installations, etc. 

 
* Note: During 2002, only three events were too large to be accommodated in a 
155-seat auditorium: The Venerable Lahkdor’s lecture, Jim MacDonald’s Memorial, 
and the “Endangered Species” concerts. These events were adequately staged in the 
BICS Gymnasium, using the school’s portable stage, lighting and sound system. 
Endangered Species would benefit from a proper performance space with better 
acoustics, and could likely be fully accommodated by such a space if it was 
configured to multi-purpose use with 185 seats. 
 
4.2 Off-island Performers and Presentations 
 
Bowen Island is a desirable destination for off-island performers.  Less than an 
hour’s travel from Vancouver, we are seen as an easy and attractive place to come 
and perform for many artists.  Vancouver’s Fringe Festival brings performers from 
around the world who do a “Fringe tour” across Canada, ending up in Vancouver.  In 
the past, Bowen Island has been host to a number of Fringe shows, as well as 
Vancouver productions of either music or theatre that find Bowen an easy trip to a 
beautiful destination for a few extra performances.   
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Our research of presentations and performances in 2002 found at least 12 of the 400 
total presentations were by visiting off-island performers.  Harder to count are the 
number of arts performances that have not come to Bowen due to inadequate or 
unavailable facilities to host them.   
 
While statistics are not kept on events that don’t happen (potential events enquired 
about or attempted), anecdotal evidence suggests that the number of off-island 
performances or events would increase significantly if an adequate facility existed. 
Suggestions or requests are received by local theatre or music groups, BIAC and 
individual artists to bring touring shows, or local Vancouver productions over to 
Bowen for extra performances, but are often unable to be accommodated due to 
limited venues and limited availability of those few venues.   
 
When Theatre-on-the-Isle (TOTI) rented a small space for a “studio” style theatre in 
the fall of 2003, through word-of-mouth only, they received three requests in the 
first two weeks to book the 35 seat space for touring and visiting performances.  
TOTI was subsequently unable to rent the space for performance due to building 
code and zoning restrictions.  Nonetheless, the desire and opportunity for off-island 
productions and events to come to Bowen Island remains.  The CHAC Committee 
estimates that the number of off-island presentations coming to Bowen Island would 
easily double (24 per year, or an average of two per month) if a dedicated 
performance space were available.  More touring shows could easily be drawn to 
Bowen Island if the facility required more bookings. 
 
 
4.3 Conference Facility 
 
There is a growing desire of Lower Mainland based organizations to locate quarterly 
sales meetings, Annual General Meetings, University program retreats, etc outside of 
the office environment to rural locations where participants can experience BC’s 
natural splendour. 
 
Building a Community Hall and Arts Centre flexible enough to accommodate such 
meetings will fill the facility between performances and generate income for the local 
community.  Interest in locating such meetings to a facility on Bowen has already 
been expressed by a number of organizations in the following industries: 
 
! Retail Banking 
! Investment Management:  institutional and private client firms 
! Hedge Fund Managers 
! Aboriginal service providers 
! Government Bodies. 
! Universities, Colleges and 3rd level educational schools 
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4.4 General Community Use 
 
The proposed Community Hall and Arts Centre will be a public facility 
accommodating a variety of general community uses such as: 
 
! BIM meetings 
! Workshop/Lecture Tours 
! Weddings and Memorials 
! Exhibitions and Trade Shows 
! Fundraisers 

 
4.5 Conclusion 
 
There are currently more than 1500 Bowen Islanders per year looking for a venue in 
which to perform or present in their home community.  The users of a Community 
Hall and Arts Centre would include those current performers and presenters, as well 
as potential uses by visiting or touring events, conference and educational use, and 
increased community use for meetings, exhibits, weddings and fundraising events 
that are not well accommodated in the current venues. 
 
Our lack of either a community hall or a performance space does not arise from a 
lack of users.  On the contrary, we believe that the lack of such a facility is seriously 
limiting the number and type of event that can occur on Bowen Island. 
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5 Community Hall and Arts Centre Concept 
 
The CHAC Committee has conducted detailed research on the needs and 
requirements of a broad range of potential users for a Community Hall and Arts 
Centre on Bowen Island.   
 
The CHAC Committee enlisted the expert assistance of a theatre design consultant to 
prepare conceptual plans based on this research.  Douglas Welch Design Associates 
Limited is a Vancouver based firm specializing in design and technical consulting for 
the performing arts and related industries.  Specifically, they provide comprehensive 
theatre consulting services for professional theatre, community theatre, churches 
and other public assembly facilities.  Their work has involved design of performing 
arts facilities within municipal and educational structures, as well as private and 
stand-alone facilities.  Recent projects include: 
 
! Capilano College Theatre, North Vancouver, BC 
! Maple Ridge Arts Centre, Maple Ridge, BC 
! Kaslo School Multi-Use Auditorium, Kaslo, BC 
! Firehall Arts Centre, Vancouver 
! The Performance Works on Granville Island, Vancouver, BC 
! Port Moody Council Chamber/Theatre, Port Moody, BC 
! Evergreen Cultural Centre, Coquitlam, BC   
! Renovation: Stanley Theatre, Vancouver, BC 
! Renovation: Orpheum Theatre, Vancouver, BC 
 
Please refer to Appendix D for Douglas Welch Design Associates Ltd. information. 
 
Douglas Welch and his design partner Robert Hamilton have provided two options as 
follows: 
 
Option 1 Proscenium Style *  

• Flexible seating (can be moved to thrust or arena or other layouts).   
• 152 seats plus 4 wheelchair spaces 
• Ground floor footprint is 5,432 SF (square feet). 
 

* Note: This is a presentational “arch” or “picture frame” style theatre. 
 
Option 2 Black Box Style ** 

• Flexible seating (can be moved to thrust or arena or other layouts).   
• 153 seats plus 2 wheelchair spaces 
• Ground floor footprint is 4,928 SF. 
 

** Note: This is a technical term for a certain style of theatre, and does not imply 
that it is a black room, only that it can be “blacked out” from light. 
 
See over for conceptual plans. 
 
 
 





 [2]





 [2]
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5.1 Practical comparison of floor areas – Proscenium Style vs. Black Box 
Style 

 
When a practical SF comparison is done, it is clear that the Black Box Style of theatre 
is not only cheaper to build, as it is approximately 500 SF smaller, but also has more 
usable area. After considering the advantages and drawbacks of each option, we 
have concluded that the Black Box style is more versatile for the needs of a multi-
purpose Community Hall. 
 
5.2  Community Hall and Arts Centre optimum specifications 
 
Having surveyed local users, researched similar facilities, and consulted with our 
professional advisors, the following optimum community use and performance space 
specifications were created. 
  

• 5000 SF auditorium, exclusive of lobby 
• 155 seat performance space, or 185 seats when configured for multi-purpose 

hall, both accommodating wheel chairs. 
• 90’ x 84’ footprint of building. Subject to change if necessary 
• Stage area - 36’ x 24’, or 77’ x 24’ when wings are included 
• Moveable riser units for use as additional stage 
• House height – 20’ (27’ with lighting grid) 
• House dimensions when configured for performance – 28’ x 57’ 
• Hall dimensions when configured as multi-purpose – 52’ x 57’ 
• 2 backstage dressing rooms with washrooms, showers and makeup tables.  

Folding partition between them allowing for crossovers 
• Access from backstage to Front-of-House without going into the house 
• Loading bay with double doors directly onto stage 
• Maintenance room with deep sink 
• Secure storage for miscellaneous equipment, props, set pieces, etc. 
• Moveable or telescoping risers for audience seating, plus storage for risers 
• Folding or stacking padded locking chairs, plus storage for seating 
• Permanent Tech (sound and lighting) booth, with secure storage for lighting 

and sound equipment 
• Projection facilities for film-screen, projection booth, and patch to house 

sound system 
• All structural and electrical infrastructure included in initial construction to 

allow updating of theatre equipment at a future date, as funds permit 
• Soundproof structure with good acoustics for theatre and music 
• Lobby with kitchen/concession 
• Box office 
• Administration office space 
• 2 Public washrooms off lobby 
• Possible visual arts gallery*/rehearsal/general purpose meeting space 
• Partially covered exterior entrance 
• Wood frame, steel, and split-face cement block construction may be used for 

economy, durability, and effective acoustic properties 
 
* Note: The visual arts community has expressed a firm desire that if a Gallery is 
included in any facility, it be a dedicated space, not just ancillary to, or included in, a 
Community Hall Lobby and hallways. 
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6 Location and Building Description  
 
6.1 Location 
 
Current options for location include: 
 

• GVRD surplus lands (See Appendix E for map). 
• Municipal land on Carter Road (otherwise known as the Library Lands which 

become available December 2004). 
• Behind BICS (The Snake Field). 
• Potential locations incorporated into development proposals at Cates Hill or 

Artisan Square.   
 
The design options presented in this plan are location independent, with the possible 
exception of the Civic Centre concept.  Location may be affected by the ability to 
provide adequate parking area.  Other location options will be reviewed if and when 
they become available.  Our preference would be to locate the Community Hall and 
Arts Centre in the Snug Cove area. 
 
6.2 Building Description 
 
The CHAC Committee has researched community halls in other communities of a 
similar size and nature to Bowen Island (see Appendix F) and come up with the 
following concepts for building design: 
 

• New concept - Mt. Strahan Lodge – CHAC Committee (See Appendix G for 
conceptual plans). 

• Revised concept for the Bowen Island Civic Centre - Don Nicholson of the BTY 
Group.  (See Appendix H for revised concept usage breakdown). 

• Basic Community Hall and Arts Centre (See Appendix I for conceptual plans). 
 

 
6.2.1 Mt. Strahan Lodge 
 
This option proposes to re-create the old Union Steamship Hotel, “Mt. Strahan 
Lodge” (also known as the “Terminal Hotel”), as a performing arts theatre, art 
gallery and community hall. This structure, which was destroyed in the late 1950’s or 
early 1960’s, was the jewel of the Union Steamship Resort in times past and is 
arguably the most distinct historic structure ever to grace our shores. The visual 
appeal of such a re-creation would be very attractive to locals and visitors alike, and 
would fit in well with the historic ambience of the island. 
 
With modern construction techniques, we believe a slightly modified replica of the 
original building could be realized at a reasonable cost, while allowing enough 
flexibility to accommodate a wide variety of community needs. The modest footprint 
and slab-on grade construction of this structure would allow it to be situated in a 
variety of locations without difficulty. 
 
The building would house a 155 to 185 seat multi-purpose performance 
space/community hall with lobby/art gallery, kitchen/concession, and lounge.  Also 
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included are offices and a generous multi-purpose space that could be used for 
rehearsals, yoga and intimate gatherings. Although not a truly dedicated space, the 
prominent location in this option of the lobby within the building, and its’ ability to be 
used separately from the hall itself, could possibly meet the gallery needs of the 
visual arts. 
 
The rebirth of this wonderful building has the potential to bring together many 
diverse interests on Bowen Island in a single, practical, workable project.  Funding 
sources and opportunities may be enhanced by the fact that we would be 
resurrecting an historic structure.  Revenue from events such as weddings, which 
would be attracted by a photogenic venue, could be significant. 
 
 
6.2.2 Revised – Bowen Island Civic Centre 
 
This option details the projected costs of a Community Hall and Arts Centre 
(including lobby, washrooms, kitchen, offices, and gallery) that would be part of a 
larger Civic Centre facility. This structure may include a Municipal Hall and various 
Parks and Recreation areas such as craft rooms, weight room, meeting rooms, etc. 
 
This proposal was first brought forward in 1994 as a feasibility report commissioned 
by the Bowen Island Parks and Recreation Task Force, and was completed in January 
1995 by Nicolson Tamaki Architects. A new initiative to revive and explore this 
concept was undertaken by Bowen Island Parks and Recreation (BIPRC) and BIAC in 
July of 2004, and a Municipal Taskforce has been struck with the mandate of 
potentially bringing a revised version of the original to Referendum in the November 
2005 Municipal election. 
 
Revisions may include a recommendation that use-specific buildings such as a 
Community Hall and Arts Centre, Municipal Hall, and Recreation facility be modular, 
possibly clustered and stand-alone, and constructed in phases over a number of 
years according to public priorities. 
 
 
6.2.3 Basic Community Hall and Arts Centre 
TT 
The Basic Community Hall and Arts Centre option addresses the concept of a “Basic 
Barn” approach to a facility. It includes the simplest theatre design provided by 
Douglas Welch Designs (the Black Box), and only the essential ancillary areas such 
as washrooms, lobby, kitchen, offices, general meeting room and storage. 
 
This pares the building down to its most rudimentary elements and smallest square 
footage, while remaining feasible, attractive, and practical in terms of future use and 
growth of community arts and culture on Bowen. 
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7 Costs 
 
The square footage cost of an adequate performing arts facility is much higher than 
for standard community use or residential buildings because of enhanced structural 
demands for lighting grids, soundproofing, ventilation, heating, electrical 
infrastructure, and acoustic engineering. Two theatre/public facility design experts 
have independently estimated that the cost of such buildings should be calculated at 
between $150.00 and $200.00/SF, with the higher cost reflecting far better quality 
and a more attractive facility. 
 
 
7.1 Construction Costs 
 
The projected construction costs of this facility reflect the advisability of building, in 
the inaugural phase, all necessary infrastructure and structural strength for future 
upgrading of mechanical and electrical systems, audio, lighting, ventilation and 
soundproofing. 
 
In the following proposals, GST is not included in order to provide consistency with 
the BTY Group (Civic Centre) estimates. BTY Group excludes GST payable amounts 
as GST rebates vary according to corporate, non-profit or municipal ownership of the 
facility.  Land costs are also excluded from the following proposals. 
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7.1.1 Mount Strahan proposal 
 

Item- Mt Strahan $ Comment 
Community Hall Auditorium 
 

962,500.00 5000 SF X $175 /SF + 10% 
contingency 

Kitchen/Concession 
 

33,320.00 196 SF X $170 /SF 

Public Washrooms 54,400.00 320 SF X $170 /SF 
Lobby/Gallery/Lounge/ 
Meeting Rooms/Offices 

741,000.00 4940 SF X $150 /SF 

Sub-total 1,791,220.00 10,456 SF x $171.31 /SF
  
Landscaping Cost Dependent on location 
Design & Engineering Fees 268,683.00 15% of building cost 
Legal Fees 35,824.00 2% of building cost 
  

Total 2,095,727.00  
 
This estimate includes a large 866 /SF multi-purpose room (23’ x 38’), a 182 /SF 
meeting room, and a 480 /SF lounge, which the Civic Centre option does not include. 
 
These estimates include: 
! General contractor’s overhead, profit, design contingency, construction 

contingency, and P.S.T. 
 
These estimates exclude: 
! Cost escalation beyond August 2004. 
! Planning and administrative costs, legal expenses and financing fees, building 

permits, development cost charges, fixtures, furniture, and equipment, site 
preparation costs, and G.S.T. 
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7.1.2 Bowen Island Civic Centre 
 

Item- Civic Centre $ Comment 
Community Hall Auditorium 
 

1,000,000.00 5000 SF X $200 /SF 

Kitchen/Concession 
 

144,000.00 800 SF X $180 /SF 

Public Washrooms 144,000.00 600 SF X $240 /SF 
Administrative Offices 96,000.00 600 SF X $160 /SF 
Lobby/Gallery 408,000.00 2400 SF X $170 /SF 

Sub-total 1,792,000.00 9,400 SF X $191 /SF 
  
Landscaping Cost Dependent on location 
Design & Engineering Fees 268,800.00 15% of building cost 
Legal Fees 35,840.00 2% of building cost 
  

Total 2,096,640.00  
 
This estimate does not include a large multi-purpose room, meeting room or lounge. 
 
These figures include: 
! General contractor’s overhead, profit, design contingency, construction 

contingency, and P.S.T. 
 
These figures exclude: 
! Cost escalation beyond August 2004. 
! Planning and administrative costs, legal expenses and financing fees, building 

permits, development cost charges, fixtures, furniture, and equipment, site 
preparation costs, and G.S.T. 

 
Key points: 

• Current total estimated construction cost for the Civic facility as a whole is 
$5,676,000. 

• Includes an allowance of $250,000 for site services, connections, roads and 
parking. 

• The building cost includes general contractor’s overhead and profit, design 
contingency and construction contingency.   

 
 
See Appendix H for “Program Estimate #1” document dated June 2, 2004. 
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7.1.3 Basic Community Hall and Arts Centre 
 

Item- Basic $ Comment 
Community Hall Auditorium 
(Kitchen/Concession, 
Admin/Ticket Office included) 

858,000.00 4875 SF X $160 /SF + 10% 
contingency 

Additional kitchen costs 2,600 130 SF x $20.00/ SF 
Public Washrooms 46,800.00 312 SF X $150 /SF 
  
Lobby/Hallways/Landing/ 
Meeting Room 

256,950.00 1713 SF X $150 /SF 

Sub-total 1,164,350.00 6,900 SF X $168.00 /SF 
  
Landscaping Cost Dependent on location 
Design & Engineering Fees 174,653.00 15% of building cost 
Legal Fees 23,287.00 2% of building cost 
  

Total 1,362,290.00  
 
This estimate is for a “bare bones” structure, and does not include the cost of 
enhanced acoustics, ventilation or soundproofing associated with a quality 
performing arts auditorium. It also does not allow for certain infrastructure upgrades 
in the future, a dedicated Gallery space or desirable cosmetic features. 
 
This design includes an 1158 SF lobby, a 286 SF (13’ x 22’) meeting room, 
Administration/ ticket office, and Technical office. 
 
These figures include: 
! General contractor’s overhead, profit, design contingency, construction 

contingency, and P.S.T. 
 
These figures exclude: 
! Cost escalation beyond August 2004. 
! Planning and administrative costs, legal expenses and financing fees, building 

permits, development cost charges, fixtures, furniture, and equipment, site 
preparation costs, and G.S.T. 
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8 Ongoing Operations 

BIAC will oversee the operations of the Community Hall and Arts Centre through an 
“arms length” administrative and management group.  The administrative and 
management group will hire staff, set policy for operations, and ensure the financial 
security of the facility.  Staff will be responsible for the day-to-day operations and 
will develop and manage bookings in the facility. 

The CHAC committee has determined the expected operating costs for the facility 
(See section 8.1) based on similar facilities on Bowen and in the Lower Mainland, and 
based on our estimates for bookings.  Proposals for operation are included in this 
business plan and are dependent upon the amount of volunteer help expected and 
on the final decision for ownership and location. 
 
Ongoing operating costs may be reduced in the “Civic Centre” option, as 
expenditures such as heating, maintenance, fire protection and security could be 
shared with a Municipal Hall or Bowen Island Parks and Recreation. 
 
 
8.1 Annual Operating Costs 
 
Item $ Comment 
Utilities (hydro, property tax, 
water) 

8,000.00  

Office Supplies 800.00  
Photocopying 500.00  
Advertising 5,000.00  
Postage & Delivery 1,000.00  
Insurance 8,000.00  
Professional Fees 
(accounting) 

1,500.00  

Telecom 3,000.00  
Security 600.00  
Computer Support 1,440.00 $30/hour X 4 hours/month X 12 mths 
Memberships 1,000.00  
Misc Fees (GST, AGM, bank 
charges) 

800.00  

Sub-total Operating Costs 31,640.00  
 
 
Note: Operating costs exclude any loan / mortgage payment that may be required. 
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8.2 Salaries 
 

Item $ Comment 
Technical Manager 10,000.00 $20/hour X 10 hours/week X 50 wks 
Lighting Operator 9,600.00 $20/hour X 12 hours/week X 40 wks 
Sound Operator 9,600.00 $20/hour X 12 hours/week X 40 wks 
Administrator 15,000.00 $20/hour X 15 hours/week X 50 wks 
Cleaning & Maintenance 3,750.00 $15/hour X 5 hours/week X 50 wks 
Book-keeper 5,000.00 $20/hour X 5 hours/week X 50 wks 
Concession 0.00 Volunteer 
Usher 0.00 Volunteer 
Front of House 0.00 Volunteer 
Payroll costs 3,707.00 7% of total salaries: $52,950 

Sub-total Salaries 
Costs

56,657.00  

 
Total Costs $88,297.00  
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9 Revenue 

The primary source of funds for ongoing operations will be the revenue gained from 
the booking of the facility by local and off-island users.  Added to revenue from 
bookings will be an endowment fund established by BIAC for the continued operation 
of the Community Hall and Arts Centre.  The endowment fund comprises an essential 
part of our financial plan (see section 12) and will ensure the coverage of ongoing 
costs during times of limited facility bookings. 

The CHAC Committee expects that the revenue from bookings will not cover the 
operating costs, and that a shortfall of approximately $11,800 (13% of operating 
costs) will need to be covered by the endowment fund.  A conservative estimate 
expects that an endowment fund of $250,000 will provide interest revenue in excess 
of the shortfall, allowing a surplus of approximately $5700 to cover any additional 
shortfall.  An ongoing donation drive to increase the endowment fund will be 
expected and planned, thus ensuring increased income from this revenue stream. 
 
9.1 Expected Revenue 
 

Item $ Comment 
Local Daily Rate  
(includes Technical Manager for 
2 hours) 

12,500.00 100 days per year @ $125 per day* 

Visiting Daily Rate  
(includes Technical Manager for 
2 hours) 

20,000.00 100 days per year @ $200 per day 

Concession 10,000.00 $250 per week X 40 weeks 
Sub-total Expected 

Revenue
42,500.00  

 
* Note:  Sliding scale for local usage.  Also includes reduced rates for rehearsal time. 
 
9.2 Potential Revenue 
 

Item $ Comment 
Cultural Series TBD  
Light / Sound Operators 24,000.00 $20 an hour X 24 hours per week X 

50 weeks 
Bar (special use license) 10,000.00 $500 per week X 20 weeks 

Sub-total Potential 
Revenue

34,000.00  

 
9.3 Endowment Fund Revenue 
 

Item $ Comment 
Endowment Fund Interest 17,500.00 Total endowment fund of $250,000 X 

7% interest 
Sub-total Endowment 

Fund
17,500.00  

 
Total Revenue $94,000.00  
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10   Proposed Ownership 
 
A variety of ownership options exist for the land and the building. CHAC Committee 
sees the operations and management of a Community Hall and Arts Centre being a 
BIAC responsibility, and as BIAC has the legal capacity to hold title to land and 
buildings, ownership of the facility and/or land by BIAC is possible.   
 
We see a more likely scenario being the ownership of property taken on by the 
Bowen Island Municipality, or a private developer or organization, and the building 
itself being owned by BIM, BIAC or a private landlord. BIAC is prepared to enter into 
partnerships with government agencies, corporations and individuals in order to 
secure the realization and operation of a Community Hall and Arts Centre. 
 
A number of proposals for land and buildings are being researched and evaluated, 
including a joint facility with BIPRC and BIM, a stand alone facility on GVRD surplus 
land or the “Library Land” on Carter Road with BIM, or a stand alone facility in part 
of a development proposal.  As proposals are received or recommended, they will be 
assessed and proposed ownership will be reviewed on a case-by-case basis. 
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11   Risk Assessment 
 
 
Risk Risk Mitigation 
1. Shortfall of raising sufficient capital 

funds to cover site, construction, 
project and fitting costs.   

 

    This is a show-stopper. 
 

2. Insufficient or non-existent 
endowment fund to cover off 
ongoing operating costs.  A quick 
calculation shows the need for an 
endowment fund of approximately 
$250,000  in order to generate 
$17,500 in revenue to sufficiently 
cover operating costs. 

 

     Any shortfall would be covered off by 
     applying for grants and producing  
     additional fundraising events. 
 

3. Escalating costs as time progresses, 
or estimates are out of date. 

 

     Costs will need to be updated every  
     6 months. 

4. Deficiencies in the facility design. 
 

     Hire a professional theatre design 
     consultant. 

5. Granting agencies may not all 
respond positively. 

 

     Assume a conservative success rate  
     of 20%. 

6. Pledges are not met. 
 

     Secure written confirmation from the 
     guarantor to ensure payment in full. 
 

7. Revenue affected if booking fee is 
over-priced. 

 

     Based on the demographics of 
     Bowen Island, it is expected the 
     population will not support a price 
     higher than we have suggested in  
     Section 10. 
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12   Financing Plan 
 
As soon as land has been secured, fundraising for the construction of the Community 
Hall and Arts Centre will commence.  It is assumed that the services of a professional 
fundraiser will be essential to the success of the financing plan.  Particular focus will 
be on the following funding sources: 
 
12.1 Prospective Fundraising Sources 
 
Government Grants 
Federal Department of Heritage Canada 
! Potentially 33.3% of capital costs and 
! Potentially 50% of fitting costs 
Federal Government 
! Legacy projects 
Provincial BC 21 Funds – Community Grants Division 
! Potentially 33.3% of capital costs 
Olympics 2010 
! Capital projects - Legacy 2010 
BC Gaming Grant 
! Capital project funds up to $100,000 and program funding 
 
Private Foundation Grants 
United Way – Technical Assistance Program 
! Funding for provision of technical assistance as construction progresses. 
Private Foundations 
! Some 200 private and family foundations in Canada are potential granting 

agencies for this project.  Various conditions apply. 
 
Community / Individual Donations 
Bowen Island Municipal Council 
Bowen Island Foundation 
Proceeds from fundraising events and individual donations 
! $10,000 already donated and sits in the BIAC Building Fund. 
Corporate Donations 
Corporate Foundations 
! Some 200 private and family foundations in Canada are potential granting 

agencies for this project.  Various conditions apply. 
Corporate donations 
 
Donations in Kind 
Construction supplies and expertise 
Equipment 
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12.2   Levels of Support 

It is anticipated that a fundraising plan will include specific levels of donor support, 
with appropriate recognition given for each level of donation. 

We expect a “Key Donor” to contribute upwards of $500,000 and be recognized 
through naming of the facility.  Diamond and Platinum donors in the range of 
$100,000 to $250,00 would be recognized through room names or other appropriate 
acknowledgment.  Donors at these levels are expected to be corporate donors or 
granting agencies. 

All other levels of support will likely be individuals and smaller organizations or 
foundations from the Bowen Island community and from the Greater Vancouver 
area. 

See over for suggested donation levels and recognition. 
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Suggested donation and recognition levels 

Donors  
Key Donor 
($500,000) 
 

Community Hall and Arts Centre named by or for one 
Donor at this level. 
 
Plus name on Donor Board 
 

Diamond Donor 
($250,000) 

Auditorium named by or for Donor 
 
Plus name on Donor Board 
 

Platinum Donor 
($100,000 – $200,000) 

Maximum of three rooms: 
! Multi-purpose Room named by or for Donor - 

$200,000  
! Lobby/Gallery named by or for Donor - $200,000 
! Lounge named by or for Donor - $100,000 
 
Plus name on Donor Board 
 

Gold Donor 
($10,000 - $49,999) 
 

Name on Donor Board 

Silver Donor 
($5,000 - $9,999) 
 

Name on Donor Board 

Bronze Donor 
($1,000 - $4,999) 
 

Name on Donor Board 

Supporter 
($250) 
 

Sponsor a seat or decorative brick on the entry walkway 
with the donor’s name. 

Donations in Kind  
Construction supplies 
and expertise 
 

Name on Donor Board 

Equipment  
 

Name on Donor Board 

Specific Events  
Media Sponsors 
 

Name in Program 

Production Sponsors 
 

Name in Program 

Event Sponsors 
 

Name in Program 
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13   Professional Resources 
 

Theatre & Design Expertise 
Kim Selody, 
Artistic Director, 
Carousel Theatre for Young Audiences, 
St. Catherine’s, ON 
 
Rob Hamilton/Douglas Welch, 
Douglas Welch Theatre Design, 
Vancouver, BC 
 
Gary Ferguson, 
Freelance Theatre Design,  
Construction and Landscape Contractor/Project Mgr. 
Bowen Island, BC 
 
Paul Hooson, 
Artistic and Technical Director, 
Cirque Alexander Productions Ltd. 
Bowen Island, BC 
 
Architectural Expertise 
Michael Lightbody 
Architect 
Bowen Island, BC 
 
Graphic Arts Expertise 
Bob Doucet 
Graphic Artist and Illustrator 
Bowen Island, BC 
 
Financial / Business Expertise 
Doug Hooper 
Entrepreneur 
Bowen Island, BC 
 
Paul Stratford 
Accountant 
Bowen Island, BC 
 
Legal Expertise 
Susan Munro 
Lawyer 
Bowen Island, BC 
 
Project Management Expertise 
Peter Mulholland 
Management Consultant 
Bowen Island, BC 
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BIAC’s Community Hall and Arts Centre Committee 
Ian Davidson, 
Master Carpenter, Lighting Designer and Technician, 
Bowen Island, BC 
 
Paul Hooson, 
Performer, 
Bowen Island, BC 
 
Matt Maxwell, 
Entrepreneur, Musician, Singer/Songwriter, 
Bowen Island, BC 
 
Tina Nielsen, 
Librarian, Actor, Director, Producer, 
Bowen Island, BC 
 
Martin Clarke, 
Entrepreneur, Actor, Director, Writer, Storyteller 
Bowen Island, BC 
 
Kate Coffey, 
Business System Analyst, Audience Member, 
Bowen Island, BC 
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14   Communication Plan 
 
 
Timeline 
 

Task 

Ongoing Regular articles and publicity in BIAC’s Lieben, 
Undercurrent, BIAC web page. 
 

Ongoing Representation on the Civic Facility Taskforce. 
 

October 2004 Present Business Plan to BIAC Board for approval. 
 

 Present to Civic Facility Taskforce. 
 

 Release to BIAC membership and supporters.  
Simultaneously, release notice of BIM’s official addition 
of the CMP to the Official Community Plan. 
 

November 2004 Release to general public.   
Make hard copies available in: 
! BIAC / The Gallery 
! Library 
! Parks & Recreation Office 
! Municipal Hall 
! Chamber of Commerce 
! Heritage Society 
 

 E-copies available on: 
! BIAC Website 
! Forum Website 
 

 Secure mention on CBC Radio 1 – North By Northwest. 
 

 Run public information session, include supporting BIM 
Councillors. 
 

 Lobby BIM to consider Library Lands and/or Surplus 
Lands for the Community Hall and Arts Centre. 
 

 Include update as topic for ongoing articles. 
 

December 2004 Release Christmas CD  - fundraiser for the Community 
Hall and Arts Centre. 
 

 December, or when BIM makes the land decision, 
significant publicity around the topic. 
 

Early 2005 Once land has been allocated, commence fundraising. 
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15   Appendices 
 
Appendix A – Arts and cultural organizations on Bowen Island 
 
Appendix B – Letters of support 
 
Appendix C – Arts and Culture Overview - Bowen Island, November 2002 
 
Appendix D – Douglas Welch Design Associates Limited biography 
 
Appendix E – GVRD surplus lands map 
 
Appendix F – Community halls in other communities of a similar size 
 
Appendix G – Mt. Strahan Lodge 
 
Appendix H – Revised concept for the Bowen Island Civic Centre 
 
Appendix I – Basic Community Hall and Arts Centre 
 
 
 
 
 


